

EXPERIMENT 8

Aim: To Study Project scheduling using Gantt chart in ClickUp

Theory:

Project Scheduling:

A project schedule is a timeline that outlines the tasks, milestones, deadlines, and resources required for completing a project. It helps project managers organise and plan the sequence of activities, allocate resources efficiently, set realistic timelines, and monitor progress. Having a clear project schedule is crucial for a project manager as it ensures tasks are completed on time, helps in managing resources effectively, allows for better coordination among team members, and assists in identifying potential issues or delays, enabling timely adjustments to keep the project on track.

Gantt chart:

A Gantt chart, commonly used in project management, is one of the most popular and useful ways of showing activities (tasks or events) displayed against time. On the left of the chart is a list of the activities and along the top is a suitable time scale. Each activity is represented by a bar; the position and length of the bar reflects the start date, duration and end date of the activity.


About the topic:

It is a Logistic regression Model designed on Agricultural decision making based on soil characteristics and various other environmental factors. Our dataset Encompasses of essential parameters such as soil composition (Nitrogen, potassium and phosphorus contents of the soil as well as the pH level of the soil) and location specific variables such as temperature, humidity and rainfall. Our model leverages these inputs and aims to predicts the most suitable crop for a given soil and environmental conditions

Name: Tisha Tulsani

Batch: T23

Roll No. 120



This screenshot shows the detailed view of the task 'Acquiring the Topic' (ID: 86d22rd0g). The task is currently in 'TO DO' status. The details are as follows:

Field	Value
Status	TO DO
Dates	2/10/26 to 2/11/26
Time Estimate	Empty
Tags	Empty
Assignees	Empty
Priority	Empty
Track Time	Add time
Relationships	Empty

Below the task details, there are sections for 'Add Custom Fields', 'Add subtask', and 'Checklists'. On the right side, an 'Activity' panel shows a log of recent actions:

- You created this task. 2 mins
- You changed start date from 2/12/26 to 2/10/26. Just now
- You changed due date from 2/13/26 to 2/11/26. Just now

The bottom of the activity panel includes a comment input field and a 'Comment' button.

Name: Tisha Tulsani

Batch: T23

Roll No. 120

Task Space / Project 1

Task: 86d22rd26 Ask AI

Topic research

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/12/26 → 2/13/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description
Write with AI

Add Custom Fields

Create a field in this List

Add subtask

Add Task

Checklists

Create checklist

Activity

- You created this task 2 mins
- You set the start date to 2/12/26 Just now
- You set the due date to 2/13/26 Just now

Write a comment...

Comment

Task Space / Project 1

Task: 86d22rd5c Ask AI

Designing the logistic regression model

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/13/26 → 2/15/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description
Write with AI

Add Custom Fields

Create a field in this List

Add subtask

Add Task

Checklists

Create checklist

Activity

- You created this task 2 mins
- You set the start date to 2/13/26 Just now
- You set the due date to 2/15/26 Just now

Write a comment...

Comment

The image displays two screenshots of a task management application interface, likely Microsoft To Do, showing task details for two different tasks.

Top Screenshot: Examination break

- Task ID:** 86d22rd7u
- Status:** TO DO
- Dates:** 2/16/26 to 2/17/26
- Time Estimate:** Empty
- Tags:** Empty
- Assignees:** Empty
- Priority:** Empty
- Track Time:** Add time
- Relationships:** Empty
- Activity:** You created this task 3 mins ago. You changed due date from 2/17/26 to 2/17/26 Just now.

Bottom Screenshot: Model Implementation

- Task ID:** 86d22rdcg
- Status:** TO DO
- Dates:** 6 days ago to 5 days ago
- Time Estimate:** Empty
- Tags:** Empty
- Assignees:** Empty
- Priority:** Empty
- Track Time:** Add time
- Relationships:** Empty
- Activity:** You created this task 2 mins ago. You changed due date from 5 days ago to 5 days ago Just now.

The screenshot shows a task titled "Finale Touchups" with a status of "TO DO". The task has a due date of "4 days ago" and a priority of "2 days ago". The task is currently assigned to "86d22rdee" and has an "Ask AI" button. The task description is empty, and there are no subtasks or checklists. The right sidebar shows the "Activity" feed with a list of recent actions: "You created this task", "You changed start date from 3 days ago to 4 days ago", and "You changed due date from Yesterday to 2 days ago".

Task Details:

- Status:** TO DO
- Assignees:** Empty
- Dates:** 4 days ago → 2 days ago
- Priority:** Empty
- Time Estimate:** Empty
- Track Time:** Add time
- Tags:** Empty
- Relationships:** Empty

Activity:

- You created this task (2 mins)
- You changed start date from 3 days ago to 4 days ago (Just now)
- You changed due date from Yesterday to 2 days ago (Just now)

